



**SEDAR 74  
Gulf of Mexico Red Snapper  
Schedule of Events**

**September 2020  
Updated: January 2021**

Planning Team Established.....	February 2020
ToR and Milestone Schedule Development .....	June 2020
Stock ID ToRs and Milestone Schedule Approved.....	August 2020
Stock ID Participant Appointments .....	August 2020
Assessment ToRs Approved.....	October 2020
Stock ID Data Scoping Webinar.....	<i>week of Nov 16th, 2020</i>
Assessment Development Team Appointments .....	February 2021
Data Workshop Participant Appointments .....	February 2021
<b>Stock ID Data due (catches, life history, genetics).....</b>	<b>12 March 2021</b>
Stock ID Webinar I.....	<i>week of May 3rd, 2021</i>
Stock ID Webinar II.....	<i>week of June 7th, 2021</i>
Stock ID report draft to Panel of review.....	6 July 2021
Report Comments due to Editors.....	16 July 2021
<b>Stock ID Final Report Due to SEDAR.....</b>	<b>23 July 2021</b>
Assessment Data Scoping Conference Call (DW Panel) .....	<i>week of August 2, 2021</i>
Great Red Snapper WG Webinar (if needed) .....	<i>week of September 20, 2021</i>
<b>Deadline for unprocessed data (includes lengths, raw age data).....</b>	<b>30 September 2021</b>
Discard Mortality WG Webinar .....	<i>week of October 4, 2021</i>
Pre-Data Workshop Webinar .....	<i>week of October 11, 2021</i>
MRIP and Commercial Data Due .....	15 October 2021
<i>Raw length data</i>	
<b>Preliminary Data Products to Analysts .....</b>	<b>29 October 2021</b>
<b>DW Working Paper to SEDAR Staff.....</b>	<b>29 October 2021</b>
<b>Data Evaluation Workshop: (New Orleans, LA).....</b>	<b>November 1-5, 2021</b>
Post-DW Discard Mortality WG Webinar (if needed) .....	<i>week of January 10th, 2022</i>
Final Analytical Products Due.....	18 March 2022

Draft DW Reports to DW panel for review ..... 1 April 2022  
 Report Comments due to Editors..... 15 April 2022  
 Final DW reports to SEDAR Staff ..... 22 April 2022  
 Data workshop report distribution ..... 29 April 2022

*\*All dates tentative from this point forward, depending on data analysis\**

Assessment webinar I ..... *May, 2022*  
 AW working paper submission to SEDAR Staff ..... June 2022  
 Assessment webinar II..... *July, 2022*  
 Assessment webinar III..... *August, 2022*

**ADT to Determine Assessment will be ready for January 2023 Review ..... 15 August 2022**

Assessment Report Draft to panel for review ..... November 2022  
 Assessment Panel report comments due to editors..... November 2022  
 Final Assessment Report to SEDAR staff ..... December 2022

RW Working Paper Submission..... January 2023  
 Final distribution to review panel ..... January 2023

**Review Workshop: (Miami, FL) ..... January 2023**

First Draft Review Reports ..... (end of workshop)  
 Review Workshop Panel Drafts due to Chair ..... February 2023  
 Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff ..... February 2023  
 Review Workshop Reports due to SEDAR Staff: ..... March 2023  
 Complete Assessment Report Submitted to Council/SERO/SEFSC..... Spring 2023