



## SEDAR SEDAR 79 Southeastern Mutton Snapper Schedule of Events

Draft: September 2020

Project Schedule and ToRs Approved ..... January 2021  
 Workshop Appointments ..... April 2021

Data Scoping Webinar (DW Panel)..... *week of August 9<sup>th</sup>, 2021*  
 Unprocessed Data Deadline (*includes raw age and reproduction data*) ..... 1 October 2021  
 Data Webinar (DW Panel) ..... *week of October 11<sup>th</sup>, 2021*

- *Status update from WG/data providers*
- *Review summary statistics*
- *Discuss issues where panel feedback needed to prep for DW*

**MRIP Estimates Due ..... 26 November 2021**

**Preliminary Data Products Due ..... 17 December 2021**

DW Working Paper/Processed Data Submission to SEDAR Staff ..... 14 January 2022

**Data Evaluation Workshop (St. Pete, FL) ..... January 31 – February 4 2022**

First Draft of Data Evaluation Workshop Report ..... 4 February 2022 (end of workshop)

Post data workshop webinar (DW Panel, if necessary) ..... *week of February 21<sup>st</sup>, 2022*

**FINAL Data due to data compilers ..... 4 March, 2022**

Draft DW Reports to DW panel for review & final working papers to SEDAR ..... March 11, 2022

Report Comments due to Editors ..... March 25, 2022

Final DW report sections due to SEDAR ..... April 1, 2022

Data workshop report distribution ..... April 8, 2022

**Final age and length compositions complete ..... April 11<sup>th</sup>**

Pre-Assessment webinar (DW and AW Panels)..... *week of April 18<sup>th</sup>, 2022*

- *Discuss any remaining data issues and/or pre-modeling*

Assessment Milestone I webinar ..... *week of May 16<sup>th</sup>, 2022*

- *Consider methods and configuration options for models*
- *Recommend assessment methods (i.e. model classifications, packages) to pursue for potential base model configuration*
- *Identify likely issues to be addressed and evaluated in developing the base model*
- *Review and finalize any data changes or modifications since the DW*

Assessment Milestone II webinar ..... *week of June 27<sup>th</sup>, 2022*

- *Progress report on base model development*

**Commented [JN1]:** This week is assuming the Gulf Council will meet the week before. They won't have their schedule until Dec 2020/Jan 2021

**Commented [JN2]:** May have to adjust once we know the Council meeting weeks in June (SA is June 13-17)

Assessment Milestone III webinar .....week of August 1<sup>st</sup>, 2022

- *Review base model alternatives and recommend a base model approach and configuration*
- *Recommend sensitivities and uncertainty evaluations*
- *Recommend projection approaches and configuration*

Assessment Milestone IV webinar .....week of September 26<sup>th</sup>, 2022

- *Review sensitivities and uncertainty evaluations*
- *Review projection results*
- *Review Assessment report and responses to ToRs*

AW working paper submission deadline ..... November 11, 2022  
 Assessment Report Draft to panel for review ..... November 18, 2022  
 AW report comments due to analysts .....December 9, 2022  
 Final Assessment Report to SEDAR staff .....December 16, 2022

RW Working Paper Submission.....January 3, 2023  
 Final Assessment Report distribution ..... January 3, 2023  
*Pre-RW Conference Call (Analytical team, RW Chair, if desired) ..... week of January 2<sup>nd</sup>, 2023*  
*RW Panel Introductory Conference Call (RW Panel, Chair, if desired).. week of January 9<sup>th</sup>, 2023*  
**Review Workshop: (St. Petersburg, FL).....January 17-19, 2023**  
 Draft Review Reports due to Chair .....February 3, 2023  
 Review Workshop Addenda/Revision Reports due to Chair and SEDAR .....February 3, 2023  
 Review Workshop Reports due to SEDAR Staff .....February 10, 2023  
 Complete Assessment Report Submitted to Councils/SERO/SEFSC .....February 17, 2023