



**SEDAR 74
Gulf of Mexico Red Snapper
Schedule of Events**

September 2020

Updated: January, June, August, September 2021

Last Updated: May 2022

Planning Team Established.....	February 2020
ToR and Milestone Schedule Development	June 2020
Stock ID ToRs and Milestone Schedule Approved.....	August 2020
Stock ID Participant Appointments	August 2020
Assessment ToRs Approved.....	October 2020
Stock ID Data Scoping Webinar.....	<i>week of Nov 16th, 2020</i>
Assessment Development Team Appointments	February 2021
Data Workshop Participant Appointments	February 2021
Stock ID Data due (catches, life history, genetics).....	12 March 2021
Stock ID Webinar I.....	7 May 2021
Stock ID Webinar II.....	9 June 2021
Stock ID Webinar III	22 July 2021
Stock ID report draft to Panel of review.....	6 July 2021
Report Comments due to Editors.....	16 July 2021
Stock ID Final Report Due to SEDAR.....	23 July 2021
Assessment Data Scoping Conference Call (DW Panel)	<i>week of August 9, 2021</i>
Great Red Snapper Count Data Products Webinar	<i>week of September 20, 2021</i>
Deadline for unprocessed data (includes lengths, raw age data).....	29 October 2021
MRIP and Commercial Data Due	12 November 2021
Preliminary Data Products to Analysts	10 December 2021
Discard Mortality WG Webinar	<i>week of March 21, 2022</i>
Pre-Data Workshop Webinar (<i>if needed</i>).....	<i>week of March 28, 2022</i>
DW Working Paper to SEDAR Staff.....	15 April 2022
Data Evaluation Workshop: (Gulfport, MS)	May 2-6, 2022

Post-DW Webinar I	23 May 2022
Post-DW Webinar II	5 July 2022
Final Landings Data Due	8 July 2022
Final Analytical Products Due.....	8 July 2022
Draft DW Reports to DW panel for review	15 July 2022
Report Comments due to Editors.....	29 July 2022
Final DW reports to SEDAR Staff	5 August 2022
Data workshop report distribution	15 August 2022

All dates tentative from this point forward, depending on data analysis

Assessment webinar I	August, 2022
AW working paper submission to SEDAR Staff	September 2022
Assessment webinar II	October, 2022
Assessment webinar III.....	November, 2022

ADT to Determine Assessment will be ready for April 2023 Review January 2023

Assessment Report Draft to panel for review	February 2023
Assessment Panel report comments due to editors.....	March 2022
Final Assessment Report to SEDAR staff	March 2022

RW Working Paper Submission.....	April 2023
Final distribution to review panel	April 2023

Review Workshop: (Miami, FL) April 2023

First Draft Review Reports	(end of workshop)
Review Workshop Panel Drafts due to Chair.....	April 2023
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff	May 2023
Review Workshop Reports due to SEDAR Staff:	May 2023
Complete Assessment Report Submitted to Council/SERO/SEFSC.....	Spring 2023

Assessment Information and Contacts

Prior Assessment: SEDAR 52

Terminal year of prior assessment: 2016

Terminal year for this assessment: 2019

Lead Analyst and Agency: Matt Smith (matthew.w.smith@noaa.gov) and LaTresse Denson (latreese.denson@noaa.gov)

Project Manager: Molly Stevens (molly.stevens@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Fishery Management Council