



**SEDAR 75**  
**Gulf of Mexico Gray Snapper**  
**Operational Assessment**  
**Schedule of Events**

**September 2020**  
**Updated: January 2021**  
**Updated: June 2021**

TORS and Schedule Approved.....August 2020  
Workshop Appointments Final..... September 2020  
Deadline for Management History ..... November 8, 2021

Life History Topical Working Group Scoping Webinar .....*week of December 6, 2021*  
*Review topics to be investigated and request analysis*

Deadline for Unprocessed Data (raw age & length data; raw effort data) ..... 28 January 2022  
Deadline for MRIP and Commercial estimates ..... 13 May 2022  
Deadline for submission of final analytical data ..... 27 May 2022

Life History Topical Working Group Webinar .....*week of June 13, 2022*  
*Review analysis and make recommendations*

Shore Mode Topical Working Group Webinar I..... week of June 20, 2022  
*Review estimates and identify outliers for further investigation*

Working paper submission for Data/Assessment Workshop to SEDAR Staff ..... 17 June 2022

Shore Mode Topical Working Group Webinar II..... *week of July 18th, 2022*  
*Review analysis and modeling to date; make recommendations*

Assessment Report to SEDAR staff: ..... 31 October 2022  
Complete Assessment Report Submitted to Council:..... 4 November 2022

<sup>1</sup>These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 51

Terminal year of prior assessment: 2015

Terminal year for this assessment: 2020

Lead Analyst and Agency: TBD

Data Point of Contact: TBD

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Fishery Management Council