



**SEDAR 75  
Gulf of Mexico Gray Snapper  
Operational Assessment  
Schedule of Events**

**September 2020**

**Updated: January, June, September 2021**

**Latest Update: March 2022**

TORS and Schedule Approved..... August 2020  
Workshop Appointments Final..... September 2020  
Deadline for Management History ..... November 8, 2021

Life History Topical Working Group Scoping Webinar ..... *week of December 6, 2021*  
*Review topics to be investigated and request analysis*

Deadline for Unprocessed Data (raw age & length data)..... 28 January 2022  
Deadline for MRIP data..... 13 April 2022  
Deadline for submission of final analytical data ..... 29 April 2022

Life History Topical Working Group Webinar ..... *week of June 13, 2022*  
*Review analysis and make recommendations*

Shore Mode Topical Working Group Webinar I..... *week of June 13, 2022*  
*Review estimates and identify outliers for further investigation*

Working paper submission for Data/Assessment Workshop to SEDAR Staff ..... 17 June 2022

Shore Mode Topical Working Group Webinar II..... *week of July 18th, 2022*  
*Review analysis and modeling to date; make recommendations*

Assessment Report to SEDAR staff: ..... 31 October 2022  
Complete Assessment Report Submitted to Council:..... 4 November 2022

<sup>1</sup>These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 51

Terminal year of prior assessment: 2015

Terminal year for this assessment: 2020

Lead Analyst and Agency: Francesca Forrestal (francesca.forrestal@noaa.gov)

Project Manager: Molly Stevens (molly.stevens@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Fishery Management Council