



**SEDAR 85  
Gulf of Mexico Yellowedge Grouper  
Schedule of Events**

**December 2021  
Updated: July 2023**

TORS and Schedule Approved.....	March 2022
Deadline for Management History .....	July 1, 2022
Deadline for Unprocessed Data (raw, edited and QA/QC'd age & length data).....	27 January 2023
Deadline for final MRIP, SRHS, and Commercial Landings Data .....	5 May 2023
Deadline for submission of final analytical products .....	2 June 2023
Working paper submission to SEDAR Staff .....	14 July 2023
Data Updates Topical Working Group Webinar .....	mid-September/early October 2023
Assessment Report to SEDAR staff: .....	20 November 2023
Complete Assessment Report Submitted to Council:.....	27 November 2023

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 22

Terminal year of prior assessment: 2009

Terminal year for this assessment: 2021

Lead Analyst and Agency: SEFSC, Skyler Sagarese (Skyler.sagarese@noaa.gov)

Data Point of Contact: SEFSC, Molly Stevens (molly.stevens@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Fishery Management Council