



SEDAR 88
Gulf of Mexico Red Grouper
Operational Assessment
Schedule of Events

February 2023
Updated: July 2023

TORS and Schedule Approved..... May 2023
Workshop Appointments Final..... July 2023
Deadline for Management History 25 September 2023

SRFS Age & Length Comp Topical Working Group Scoping Webinar..... *week of October 2, 2023*
Review topics to be investigated and request analysis

Red Tide Topical Working Group Scoping Webinar *week of 27 November 2023*
Review topics to be investigated and request analysis

Deadline for Unprocessed Data (raw age & length data) 12 January 2024
Deadline for MRIP catch, SRHS & Commercial Landings 26 January 2024
Length and age compilation due..... 9 February 2024

Red Tide Topical Working Group Webinar I..... *week of 22 January 2024*
Review analysis and modeling to date; make recommendations

SRFS Age & Length Comp Topical Working Group Webinar I *week of 20 February 2024*
Review analysis and make recommendations

Deadline for submission of final analytical data 8 March 2024

Working paper submission for Data/Assessment Workshop to SEDAR Staff 22 March 2023

Red Tide Topical Working Group Webinar II..... *week of 3 June 2024*
Discuss configuration; make recommendations

Assessment Report to SEDAR staff: 2 August 2024
Complete Assessment Report Submitted to Council:..... 9 August 2024

¹These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 61

Terminal year of prior assessment: 2017

Terminal year for this assessment: 2022

Lead Analyst and Agency: Skyler Sagarese (Skyler.sagarese@noaa.gov)

Project Manager: Kelly Adler (Kelly.adler@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Fishery Management Council