



SEDAR

SEDAR 64 Southeastern Yellowtail Snapper Schedule of Events

DRAFT: January 2018

Project Schedule and ToRs Approved June 2018
Workshop AppointmentsSeptember 2018

Data Scoping Webinar (DW Panel)..... *week of November 5th, 2018*
Unprocessed Data Deadline (*includes raw age and reproduction data*) December 7, 2018
Data Webinar (DW Panel)*week of January 14th, 2019*

- *Status update from WG/data providers*
- *Review summary statistics*
- *Discuss issues where panel feedback needed to prep for DW*

DW Working Paper/Processed Data Submission to SEDAR Staff..... February 8, 2019
Data Evaluation Workshop (TBD).....February 25-March 1, 2019
1st Draft of Data Evaluation Workshop Report.....March 1, 2019 (end of workshop)
Post data workshop webinar (DW Panel, if necessary) *week of March 18th, 2019*
FINAL Data due to data compilers March 29, 2019
Draft DW Reports to DW panel for review & final working papers to SEDAR..... April 5, 2019
Report Comments due to Editors April 19, 2019
Final DW report sections due to SEDAR & final age/length compsApril 26, 2019
Data workshop report distribution May 3, 2019

Pre-Assessment webinar (DW and AW Panels) *week of April 15th, 2019*

- *Discuss any remaining data issues and/or pre-modeling questions*

Assessment Milestone I webinar..... *week of April 29th, 2019*

- *Consider methods and configuration options for models*
- *Recommend assessment methods (i.e. model classifications, packages) to pursue for potential base model configuration*
- *Identify likely issues to be addressed and evaluated in developing the base model*
- *Review and finalize any data changes or modifications since the DW*

Assessment Milestone II webinar*week of May 27th, 2019*

- *Progress report on base model development*

Assessment Milestone III webinar *week of June 24th, 2019*

- *Review base model alternatives and recommend a base model approach and configuration*

- *Recommend sensitivities and uncertainty evaluations*
- *Recommend projection approaches and configuration*

Assessment Milestone IV webinar.....*week of July 15th, 2019*

- *Review sensitivities and uncertainty evaluations*
- *Review projection results*
- *Review Assessment report and responses to ToRs*

Assessment Report Draft to panel for review August 2, 2019

AW working paper submission deadline August 9, 2017

AW report comments due to analysts August 16, 2019

Final Assessment Report to SEDAR staff August 21, 2019

RW Working Paper Submission August 19, 2019

Final AW Report distribution August 26, 2019

Pre-RW Conference Call (Analytical team, RW Chair).....week of August 26th, 2019

RW Panel Introductory Conference Call (RW Panel, Chair)..... week of September 2nd, 2019

Review Workshop: (St. Petersburg, FL).....September 10-12, 2019

Draft Review Reports due to ChairSeptember 27, 2019

Review Workshop Addenda/Revision Reports due to Chair and SEDARSeptember 27, 2019

Review Workshop Reports due to SEDAR Staff.....October 4, 2019

Complete Assessment Report Submitted to Councils/SERO/SEFSC.....October 11, 2019