SEDAR

SouthEast Data, Assessment, and Review

4055 Faber Place Drive #201
North Charleston SC 29405

Phone (843) 571-4366
Fax (843) 769-4520
www.sedarweb.org

MEMORANDUM

TO: Carrie Simmons, Executive Director, GMFMC

FROM: Julie A Neer, SEDAR Coordinator

DATE: August 30, 2019

RE: Schedule approval request for SEDAR 70, Gulf of Mexico Greater Amberjack

Attached you should find the draft schedule for the SEDAR 70 Gulf of Mexico greater amberjack assessment. This will be an Operational assessment. This schedule has been produced through discussions with the lead assessment team with acknowledgement of other known meetings and time constraints and in accordance with SEDAR procedures.

I would appreciate it if this schedule could be included for discussion and approval at your earliest convenience. Please inform me of the results of your consideration via a memo indicating your decision by September 30, 2019.

Thank you for your attention to this matter.

cc

Ryan Rindone

SEDAR 70
Gulf of Mexico Greater Amberjack
Schedule of Events

DRAFT: August 2019

TORS and Schedule Approved ..... September 2019
Workshop Appointments Final ..... October 2019
Data Scoping Conference Call ..... *week of December 9th, 2019*
Identify Data sources and providers, Review detailed data delivery timeline
Deadline for Management History ..... December 13, 2019

Deadline for Unprocessed Data (raw, edited and QA/QC'd age & length data; raw, edited and QA/QC'd effort data) ..... February 28, 2020
Deadline for submission of final analytical products ..... May 1, 2020

Working paper submission to SEDAR Staff ..... May 15th, 2019

Data Webinar ..... *week of June 1st, 2020*
Review data and discuss initial model issues

Assessment webinar I ..... *week of June 29th, 2020*
Assessment webinar II ..... *week of July 27th, 2020*
Assessment webinar III ..... *week of August 17th, 2020*
Assessment Report Draft to panel for review: ..... September 4,-2020
Assessment Report comments due to editors: ..... September 18th, 2020
Assessment Report to SEDAR staff: ..... October 2, 2020
Complete Assessment Report Submitted to Council: ..... October 9, 2020

[1]These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

<u>Assessment Information and Contacts</u>
Prior Assessment: 2016 Update to SEDAR 33
Terminal year of prior assessment: 2015
Terminal year for this assessment: 2018
Lead Analyst and Agency: SEFSC, Nancie Cummings (nancie.cummings@noaa.gov)
Data Point of Contact: SEFSC, Beth Wrege (beth.wrege@noaa.gov)
SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)
SEDAR Cooperator: Gulf of Mexico Council