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SEFHIER Structure
Implementation Team:

• Phase 1 (Information Gathering): 53 individuals representing Council 
staff, GSMFC, ACCSP, HMS, SEFSC, NEFSC, GARFO, SERO, NOAA 
GC, HQ, MRIP, Strategic Planner

Phase 2 (Decision Making): NMFS and ACCSP

Subgroups:

1. Data Housing

2. Minimum Standards 

3. Survey Design 

4. Compliance Enforcement 

5. Outreach & Education 

6. Program Management and Budget
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Status of For-Hire Reporting Implementation
GULF OF MEXICO

• Published Amendment NOA June 21, 2018

• Comments Due August 20, 2018

• Decision Day September 19, 2018

• Publish Proposed Rule ~ September 14, 2018

• Publish Final Rule ~ December 15, 2018

• Implementation Date: April 1, 2019???

• GPS portion may be later

SOUTH ATLANTIC

• Proposed Rule published April 4, 2018

• Amendment approved June 12, 2018

• Publish Final Rule ~ September 14, 2018

• Implementation Date: January 1, 2019???
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Update

• ACCSP selected as data warehouse

• Data sharing agreement

• Security/privacy measures

• System modifications

• Finalizing data elements (SEFSC)

• Coordination among regions/programs

• Slight differences between charter and headboats

• Economic questions
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Update

• Investigating GPS/VMS units

• Testing 6 GPS units (FIS funding)

• Development of approval process 

• Working with VMS reimbursement program

• Calibration

• Needs validation

• MRIP certification

• State programs
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Quality Management Professional Specialty Group

 Workshop at SERO July 16-18

 Reviewed data flow, process, and connections

 Included Council members and fishermen

 Report in October

 General Outcomes

 The process is very complex

 Validation is critical for data usefulness

 Outreach must include purpose of the program and 
how and when data will be used
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Questions?
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