



SEDAR 62
Gulf of Mexico Gray Triggerfish
Schedule of Events

January 2018
Updated: July 2018

TORS and Schedule Approved.....	January 2018
Workshop Appointments Final.....	February 2018
Data Scoping Conference Call	<i>early March 2018</i>
<i>Identify Data sources and providers, Review detailed data delivery timeline</i>	
Deadline for Management History.....	April 16, 2018
Deadline for Unprocessed Data (raw age & length data; raw effort data)	September 21, 2018
Deadline for submission of final data	December 14, 2018
Data Webinar.....	<i>week of February 18th, 2019</i>
<i>Review data and discuss initial model issues</i>	
Working paper submission for Data/Assessment Workshop to SEDAR Staff.....	March 1, 2019
Data/Assessment Workshop: (Miami, FL)	March 19-21, 2019
Assessment webinar I	<i>week of April 15th, 2019</i>
Assessment webinar II	<i>week of May 13th, 2019</i>
Assessment webinar III (if needed)	<i>week of June 17th, 2019</i>
Assessment Report Draft to panel for review:.....	July 22, 2019
Assessment Report comments due to editors:	August 2, 2019
Assessment Report to SEDAR staff:	August 9, 2019
Complete Assessment Report Submitted to Council:	August 16, 2019

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: Standard, SEDAR 43

Terminal year of prior assessment: 2013

Terminal year for this assessment: 2016

Lead Analyst and Agency: SEFSC, Jeff Isely (Jeff.Isely.@noaa.gov)

Data Point of Contact: SEFSC, Beth Wrege (beth.wrege@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Council