



## SEDAR 61 Gulf of Mexico Red Grouper Schedule of Events

**November 2017**  
**Updated: January 2018**  
**Updated: June 2018**

TORS and Schedule Approved.....November 2017  
Workshop Appointments Final..... December 2017  
Data Scoping Conference Call .....*January 2018*  
*Identify Data sources and providers, Review detailed data delivery timeline*  
Deadline for Management History.....March 16, 2018  
Deadline for ALL DATA (all inputs for continuity stock assessment model and “new” assessment inputs to be considered for use in model runs, except recreational data products): August 17, 2018  
Working paper (except recreational data products) submission for Data/Assessment Workshop (to SEDAR Staff)..... August 17, 2018

### **Data/Assessment Workshop: (St. Petersburg) ..... September 11-13, 2018**

Recreational data products deadline & Working papers to SEDAR Staff ..... November 16, 2018

Assessment webinar I ..... *week of November 26th, 2018*  
Assessment webinar II ..... *week of January 7th, 2019*  
Assessment webinar III ..... *week of February 11th, 2019*  
Assessment webinar IV ..... *week of March 25th, 2019*  
Assessment webinar V ..... *week of April 29th, 2019*

Assessment Report Draft to panel for review:..... May 24, 2019  
Assessment Report comments due to editors: ..... June 7, 2019  
Assessment Report to SEDAR staff: ..... June 14, 2019  
Complete Assessment Report Submitted to Council: ..... June 24, 2019

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

### Assessment Information and Contacts

Prior Assessment: Benchmark, SEDAR 42

Terminal year of prior assessment: 2013

Terminal year for this assessment: 2017

Lead Analyst and Agency: SEFSC, Skyler Sagarese (Skyler.Sagarese@noaa.gov)

Data Point of Contact: SEFSC, Beth Wrege ([Beth.Wrege@noaa.gov](mailto:Beth.Wrege@noaa.gov))

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Council