



# SEDAR

## SEDAR 64 Southeastern Yellowtail Snapper

### Schedule of Events

June 2018

Project Schedule and ToRs Approved ..... June 2018  
 Workshop Appointments ..... September 2018

Data Scoping Webinar (DW Panel) ..... week of November 5<sup>th</sup>, 2018  
 Unprocessed Data Deadline (*includes raw age and reproduction data*) ..... December 7, 2018  
 Data Webinar (DW Panel) ..... week of January 14<sup>th</sup>, 2019

- *Status update from WG/data providers*
- *Review summary statistics*
- *Discuss issues where panel feedback needed to prep for DW*

DW Working Paper/Processed Data Submission to SEDAR Staff ..... February 8, 2019  
**Data Evaluation Workshop (TBD) ..... February 25-March 1, 2019**  
 1<sup>st</sup> Draft of Data Evaluation Workshop Report ..... March 1, 2019 (end of workshop)  
 Post data workshop webinar (DW Panel, if necessary) ..... week of March 18<sup>th</sup>, 2019  
**FINAL Data due to data compilers..... March 29, 2019**  
 Draft DW Reports to DW panel for review & final working papers to SEDAR..... April 5, 2019  
 Report Comments due to Editors..... April 19, 2019  
**Final DW report sections due to SEDAR & final age/length comps ..... April 26, 2019**  
 Data workshop report distribution ..... May 3, 2019

Pre-Assessment webinar (DW and AW Panels)..... week of April 15<sup>th</sup>, 2019

- *Discuss any remaining data issues and/or pre-modeling questions*

Assessment Milestone I webinar ..... week of April 29<sup>th</sup>, 2019

- *Consider methods and configuration options for models*
- *Recommend assessment methods (i.e. model classifications, packages) to pursue for potential base model configuration*
- *Identify likely issues to be addressed and evaluated in developing the base model*
- *Review and finalize any data changes or modifications since the DW*

Assessment Milestone II webinar ..... week of May 27<sup>th</sup>, 2019

- *Progress report on base model development*

Assessment Milestone III webinar..... week of June 24<sup>th</sup>, 2019

- *Review base model alternatives and recommend a base model approach and configuration*
- *Recommend sensitivities and uncertainty evaluations*
- *Recommend projection approaches and configuration*

Assessment Milestone IV webinar ..... week of July 15<sup>th</sup>, 2019

- *Review sensitivities and uncertainty evaluations*
- *Review projection results*
- *Review Assessment report and responses to ToRs*

Assessment Report Draft to panel for review ..... August 26, 2019

AW working paper submission deadline ..... August 30, 2019

AW report comments due to analysts ..... September 6, 2019

Final Assessment Report to SEDAR staff..... September 20, 2019

RW Working Paper Submission ..... September 23, 2019

Final AW Report distribution ..... September 23, 2019

*Pre-RW Conference Call (Analytical team, RW Chair).....week of September 23<sup>rd</sup>, 2019*

*RW Panel Introductory Conference Call (RW Panel, Chair)..... week of September 30<sup>th</sup>, 2019*

**Review Workshop: (St. Petersburg, FL).....October 8-10, 2019**

Draft Review Reports due to Chair..... October 25, 2019

Review Workshop Addenda/Revision Reports due to Chair and SEDAR ..... October 25, 2019

Review Workshop Reports due to SEDAR Staff ..... November 1, 2019

Complete Assessment Report Submitted to Councils/SERO/SEFSC..... November 5, 2019