
 

SEDAR 75 

Gulf of Mexico Gray Snapper 

Operational Assessment 

Schedule of Events 

 

Draft: June 2020 

 

 

TORS and Schedule Approved ............................................................................................ August 2020 

Workshop Appointments Final ....................................................................................... September 2020 

Data Scoping Conference Call ..................................................................... week of November 16, 2020 

 Identify Data sources and providers, Review detailed data delivery timeline 

Deadline for Management History ............................................................................ November 16, 2020 

 

Deadline for Unprocessed Data (raw age & length data; raw effort data) ..................... 15 January 2021 

Deadline for MRIP estimates ............................................................................................. 16 April 2021 

Deadline for submission of final analytical data ................................................................. 28 May 2021 

 

Pre-workshop Webinar .......................................................................................... week of May 31, 2021 

Review data and discuss initial model issues 

Working paper submission for Data/Assessment Workshop to SEDAR Staff ................... 11 June 2021 

 

Data/Assessment Workshop: (TBD).......................................................................June 29 – 30, 2021 

 

Assessment webinar I ......................................................................................... week of July 19th, 2021 

Assessment webinar II ..................................................................................... week of August 9th, 2021 

Assessment webinar III (if needed) ................................................................ week of August 30th, 2021 

Assessment Report Draft to panel for review: ................................................................. 4 October 2021 

Assessment Report comments due to editors: ................................................................ 15 October 2021 

Assessment Report to SEDAR staff:  ............................................................................ 29 October 2021 

Complete Assessment Report Submitted to Council: .................................................. 5 November 2021 

 
1These are primary data milestones. See the data delivery timeline for specific details on when specific 

data components are due. 

 

Assessment Information and Contacts 

Prior Assessment: SEDAR 51 

Terminal year of prior assessment: 2015 

Terminal year for this assessment: 2019 

Lead Analyst and Agency: Jeff Isely, SEFSC (jeff.isely@safmc,net) 

Data Point of Contact: SEFSC, Molly Stevens (molly.stevens@noaa.gov)  

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net) 

SEDAR Cooperator: Gulf of Mexico Fishery Management Council 


