
 
SEDAR 67 

Gulf of Mexico Vermilion Snapper 
Schedule of Events 

 
DRAFT: December 2018 

 
 

TORS and Schedule Approved ...................................................................................... January 2019 
Workshop Appointments Final .................................................................................... February 2019 
Deadline for Management History ............................................................................... April 1st, 2019 
 
Data Scoping Conference Call ........................................................................ week of April 22, 2019 
 Identify Data sources and providers, Review detailed data delivery timeline 
 
Unprocessed Data Deadline  .......................................................................................... 16 June 2019 
(includes raw age & reproductive data, raw effort data for indices) 
 
Deadline for Final Analytical Products (i.e. all inputs for continuity stock assessment model and “new” 
assessment inputs to be considered for use in model runs)1 ................................. 15 September 2019 
 
Assessment Scoping Webinar ................................................................. week of October 14th, 2019 

Review data and discuss initial model issues 

Working paper submission for In-person Workshop (to SEDAR Staff) ............... 1 November, 2019 
 
In-person Workshop: (Miami, FL) ............................................................. November 13-15, 2019 
 
Assessment webinar I ............................................................................. week of December 9th, 2019 
Assessment webinar II ............................................................................ week of January 27th, 2020 
Assessment Report Draft to panel for review: .................................................... February 14th, 2020 
Assessment Report comments due to editors: ........................................................ February 28, 2020 
Assessment Report to SEDAR staff:  ..................................................................... March 11th, 2020 
Complete Assessment Report Submitted to Council: ............................................. March 13th, 2020 
 

1These are primary data milestones. See the data delivery timeline for specific details on when specific 
data components are due. 

 
Assessment Information and Contacts 
Prior Assessment: Standard, SEDAR 45 
Terminal year of prior assessment: 2014 
Terminal year for this assessment: 2017 
Lead Analysts and Agency: SEFSC, Dan Goethel (daniel.goethel@noaa.gov) & Matt Smith 
(matthew.w.smith@noaa.gov) 
Data Point of Contact: SEFSC, Beth Wrege (beth.wrege@noaa.gov)  
SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net) 
SEDAR Cooperator: Gulf of Mexico Council 
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