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MEMORANDUM 
 
TO:  Carrie Simmons, Executive Director, GMFMC 

FROM: Julie A Neer, SEDAR Coordinator 

DATE: August 30, 2019 

RE: Schedule approval request for SEDAR 72, Gulf of Mexico Gag Grouper 

 

Attached you should find the draft schedule for the SEDAR 72 Gulf of Mexico gag grouper assessment.  

This will be an Operational assessment.  This schedule has been produced through discussions with the 

lead assessment team with acknowledgement of other known meetings and time constraints and in 

accordance with SEDAR procedures. 

 

SEDAR 72 will assess Gulf of Mexico gag grouper.  The in-person workshop dates are February 9-11, 

2020.   

 

I would appreciate it if this schedule could be included for discussion and approval at your earliest 

convenience.  Please inform me of the results of your consideration via a memo indicating your decision 

by September 30, 2019. 

 

Thank you for your attention to this matter. 

 

 

 

 

cc 

Ryan Rindone 
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SEDAR 72 

Gulf of Mexico Gag Grouper 

Schedule of Events 

 

DRAFT: August 2019 

 

 

TORS and Schedule Approved ....................................................................................... September 2019 

Workshop Appointments Final ........................................................................................ December 2019 

Data Scoping Conference Call .............................................................................. week of June 22, 2020 

 Identify Data sources and providers, Review detailed data delivery timeline 

Deadline for Management History ...................................................................................... June 22, 2020 

 

Deadline for Unprocessed Data (raw age & length data; raw effort data) .........................7 August 2020 

Deadline for submission of final analytical data ........................................................... 4 December 2020 

 

Pre-workshop Webinar ............................................................................. week of December 14th, 2020 

Review data and discuss initial model issues 

Working paper submission for Data/Assessment Workshop to SEDAR Staff ............... 29 January 2021 

 

Data/Assessment Workshop: (Miami, FL) .........................................................February 9-11, 2021 

 

Assessment webinar I...................................................................................... week of March 15th, 2021 

Assessment webinar II ....................................................................................... week of April 12th, 2021 

Assessment webinar III (if needed) .................................................................... week of May 10th, 2021 

Assessment Report Draft to panel for review: ..................................................................... 21 May 2021 

Assessment Report comments due to editors:........................................................................ 4 June 2021 

Assessment Report to SEDAR staff:  .................................................................................. 11 June 2021 

Complete Assessment Report Submitted to Council: .......................................................... 18 June 2021 

 
1These are primary data milestones. See the data delivery timeline for specific details on when specific data 

components are due. 

 

Assessment Information and Contacts 

Prior Assessment: 2016 Update to SEDAR 33 

Terminal year of prior assessment: 2015 

Terminal year for this assessment: 2019 

Lead Analysts and Agency:   TBD 

Data Point of Contact: SEFSC, Beth Wrege (beth.wrege@noaa.gov)  

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net) 

SEDAR Cooperator: Gulf of Mexico Council 

 

 


