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SEFHIER Structure

Implementation Team:

 Phase 1 (Information Gathering): 53 individuals representing Council
staff, GSMFC, ACCSP, HMS, SEFSC, NEFSC, GARFO, SERO, NOAA
GC, HQ, MRIP, Strategic Planner

Phase 2 (Decision Making): NMFS and ACCSP

Subgroups:
1. Data Housing
Minimum Standards
Survey Design
Compliance Enforcement
Outreach & Education
Program Management and Budget
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Status of For-Hire Reporting Implementation

GULF OF MEXICO
 Published Amendment NOA June 21, 2018
e Comments Due August 20, 2018
* Decision Day September 19, 2018
 Publish Proposed Rule ~ September 14, 2018
* Publish Final Rule ~ December 15, 2018
 Implementation Date: April 1, 2019777
 GPS portion may be later

SOUTH ATLANTIC

» Proposed Rule published April 4, 2018

* Amendment approved June 12, 2018
 Publish Final Rule ~ September 14, 2018
* Implementation Date: January 1, 2019777
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Update

» ACCSP selected as data warehouse
» Data sharing agreement
* Security/privacy measures
 System modifications
* Finalizing data elements (SEFSC)
» Coordination among regions/programs
» Slight differences between charter and headboats
« Economic questions
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Update

* |nvestigating GPS/VMS units
* Testing 6 GPS units (FIS funding)
 Development of approval process
 Working with VMS reimbursement program
* Calibration
 Needs validation
* MRIP certification
* State programs
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Quality Management Professional Specialty Group
= Workshop at SERO July 16-18

Reviewed data flow, process, and connections
ncluded Council members and fishermen

Report in October

= General Outcomes
= The process Is very complex
= Validation is critical for data usefulness
= Qutreach must include purpose of the program and
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how and when data will be used
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Questions?

@ NOAA FISHERIES





