
SEDAR  
SEDAR 64 Southeastern Yellowtail Snapper 

Schedule of Events 
 

                   DRAFT: January 2018 
 
 

Project Schedule and ToRs Approved ................................................................................ June 2018 
Workshop Appointments ........................................................................................... September 2018 
 
Data Scoping Webinar (DW Panel) ........................................................ week of November 5th, 2018 
Unprocessed Data Deadline (includes raw age and reproduction data) ............... December 7, 2018 
Data Webinar (DW Panel) ........................................................................ week of January 14th, 2019 
• Status update from WG/data providers 
• Review summary statistics 
• Discuss issues where panel feedback needed to prep for DW 

 
DW Working Paper/Processed Data Submission to SEDAR Staff.......................... February 8, 2019 
Data Evaluation Workshop (TBD) .................................................... February 25-March 1, 2019 
1st Draft of Data Evaluation Workshop Report .............................. March 1, 2019 (end of workshop) 
Post data workshop webinar (DW Panel, if necessary) .............................. week of March 18th, 2019 
FINAL Data due to data compilers ....................................................................... March 29, 2019 
Draft DW Reports to DW panel for review & final working papers to SEDAR ........... April 5, 2019 
Report Comments due to Editors ................................................................................. April 19, 2019 
Final DW report sections due to SEDAR & final age/length comps ..................... April 26, 2019 
Data workshop report distribution .................................................................................. May 3, 2019 

 
Pre-Assessment webinar (DW and AW Panels) ........................................... week of April 15th, 2019 

• Discuss any remaining data issues and/or pre-modeling questions 
 

Assessment Milestone I webinar ................................................................... week of April 29th, 2019 
• Consider methods and configuration options for models 
• Recommend assessment methods (i.e. model classifications, packages) to pursue for potential 

base model configuration 
• Identify likely issues to be addressed and evaluated in developing the base model 
• Review and finalize any data changes or modifications since the DW 

 
Assessment Milestone II webinar ................................................................... week of May 27th, 2019 

• Progress report on base model development 
 

Assessment Milestone III webinar .................................................................. week of June24th, 2019 
• Review base model alternatives and recommend a base model approach and configuration 



• Recommend sensitivities and uncertainty evaluations 
• Recommend projection approaches and configuration 

 
Assessment Milestone IV webinar .................................................................. week of July 15th, 2019 

• Review sensitivities and uncertainty evaluations 
• Review projection results 
• Review Assessment report and responses to ToRs 

 
Assessment Report Draft to panel for review ............................................................. August 2, 2019 
AW working paper submission deadline .................................................................... August 9, 2017 
AW report comments due to analysts ....................................................................... August 16, 2019 
Final Assessment Report to SEDAR staff ................................................................ August 21, 2019 

 
RW Working Paper Submission .............................................................................. .August 19, 2019 
Final AW Report distribution ................................................................................... August 26, 2019 
Pre-RW Conference Call (Analytical team, RW Chair) .............................. week of August 26th, 2019 
RW Panel Introductory Conference Call (RW Panel, Chair) ................. week of September2nd, 2019 
Review Workshop: (St. Petersburg, FL) ................................................... September 10-12, 2019 
Draft Review Reports due to Chair ...................................................................... September 27, 2019 
Review Workshop Addenda/Revision Reports due to Chair and SEDAR .......... September 27, 2019 
Review Workshop Reports due to SEDAR Staff ....................................................... October 4, 2019 
Complete Assessment Report Submitted to Councils/SERO/SEFSC...................... October 11, 2019 


