SEDAR
SEDAR 64 Southeastern Yellowtail Snapper
Schedule of Events

DRAFT: January 2018

Project Schedule and TORS APPIOVEM .........ccveiuviieiiiiee st June 2018
WOrkshop APPOINTMENTS .......ccoiieiiiieeee e see e September 2018
Data Scoping Webinar (DW Panel) ..o, week of November 5", 2018
Unprocessed Data Deadline (includes raw age and reproduction data) ............... December 7, 2018
Data Webinar (DW Panel) .........cccoviiiiiiecc e week of January 14™, 2019

e Status update from WG/data providers
e Review summary statistics
o Discuss issues where panel feedback needed to prep for DW

DW Working Paper/Processed Data Submission to SEDAR Staff..............c.c........ February 8, 2019
Data Evaluation Workshop (TBD).......ccccoovieiineiieeee e February 25-March 1, 2019
1% Draft of Data Evaluation Workshop Report..........ccccccevvvennn. March 1, 2019 (end of workshop)
Post data workshop webinar (DW Panel, if necessary) ........c.ccccoevvvvervenenn. week of March 18", 2019
FINAL Data due to data COMPIEIS ......coeiiiiieieeie e March 29, 2019
Draft DW Reports to DW panel for review & final working papers to SEDAR............ April 5, 2019
Report Comments due t0 EAITOrS.........ccooveiiiiiiiieseeee e April 19, 2019
Final DW report sections due to SEDAR & final age/length comps..................... April 26, 2019
Data workshop report distribUtion ............cccoviieiiiecic e May 3, 2019
Pre-Assessment webinar (DW and AW Panels) ..., week of April 15", 2019

o Discuss any remaining data issues and/or pre-modeling questions

Assessment Milestone | WEDINAT..........cuvviiiviiee e week of April 20" 2019
e Consider methods and configuration options for models

o Recommend assessment methods (i.e. model classifications, packages) to pursue for potential
base model configuration

o Identify likely issues to be addressed and evaluated in developing the base model
o Review and finalize any data changes or modifications since the DW

AssessMeNnt MIleStone T WEDINAT ........vveeeeeieeeeeeeeee e week of May 27" 2019
e Progress report on base model development

Assessment Milestone T WEDINAI..........eevvee et week of June24™ 2019
o Review base model alternatives and recommend a base model approach and configuration



e Recommend sensitivities and uncertainty evaluations
o Recommend projection approaches and configuration

Assessment Milestone 1V WEDINAr...........cccocvvveieie i week of July 15", 2019
o Review sensitivities and uncertainty evaluations
e Review projection results
o Review Assessment report and responses to ToRs

Assessment Report Draft to panel for reVIEW .........cccocoevviecieie s August 2, 2019
AW working paper submission deadling ............cooeioeiirneiieie e August 9, 2017
AW report comments due t0 @NalYSTS ........eeveiiiiiiiiiee e August 16, 2019
Final Assessment Report to SEDAR Staff ... August 21, 2019
RW Working Paper SUDMISSION ........cccciviiiiieieiieie et August 19, 2019
Final AW Report distribDULION .........coiiiiiiiee e August 26, 2019
Pre-RW Conference Call (Analytical team, RW Chair)...........cccccoeveeenen. week of August 26", 2019
RW Panel Introductory Conference Call (RW Panel, Chair)................. week of September2™, 2019
Review Workshop: (St. Petersburg, FL) ... September 10-12, 2019
Draft Review Reports due to Chail...........ccocvieeveiiiie s September 27, 2019
Review Workshop Addenda/Revision Reports due to Chair and SEDAR........... September 27, 2019
Review Workshop Reports due to SEDAR Staff...........cccooeoiiiiiiniiicc October 4, 2019

Complete Assessment Report Submitted to Councils/SERO/SEFSC...................... October 11, 2019



