SEDAR
SEDAR 64 Southeastern Yellowtail Snapper

Schedule of Events

3 June 2018

"ssment
Project Schedule and TORS APPrOVEd ........cccuuviiiiiiiiiiiiiiiiieee ettt e e June 2018
WOrkshOp APPOINEMENLS ...ccceiiiiiiiiiiiiiiieeeiiiiiiittee e et e e e e e e rieree e e e e e e s s aaeeeeees September 2018
Data Scoping Webinar (DW Panel)..........occccoiiiiiiiiiniiiiiiiniee, week of November 5+, 2018
Unprocessed Data Deadline (includes raw age and reproduction data) ............... December 7, 2018
Data Webinar (DW Panel) .........ccccuiviiiiiiiiiiiieeeeee e week of January 14+, 2019

e  Status update from WG/data providers
®  Review summary statistics
o Discuss issues where panel feedback needed to prep for DW

DW Working Paper/Processed Data Submission to SEDAR Staff ....................... February 8,2019
Data Evaluation Workshop (TBD) February 25-March 1, 2019
1« Draft of Data Evaluation Workshop Report ..........c.cccccceevnieee. March 1, 2019 (end of workshop)
Post data workshop webinar (DW Panel, if necessary) ........cccccceevvvunnnneen. week of March 18, 2019
FINAL Data due to data compilers March 29, 2019
Draft DW Reports to DW panel for review & final working papers to SEDAR........... April 5,2019
Report Comments due to EditOrs........coeiiiiiiiiiiiiiiiiiiiiiiieee e April 19,2019
Final DW report sections due to SEDAR & final age/length comps .......ccceeeeueeneees April 26,2019
Data workshop report distribution ............coocoeiiiiiiiiiiinii e May 3,2019
Pre-Assessment webinar (DW and AW Panels)...........ccccovviiiiiiiniininnn, week of April 15+, 2019

e Discuss any remaining data issues and/or pre-modeling questions

Assessment Milestone I webinar ..........ccoovvviiiiiiiiiiiniiiiiiiee e week of April 29+, 2019
e Consider methods and configuration options for models

e Recommend assessment methods (i.e. model classifications, packages) to pursue for potential
base model configuration

o [Identify likely issues to be addressed and evaluated in developing the base model

e Review and finalize any data changes or modifications since the DW

Assessment Milestone IT webinar.............ooveciiiiiiiiiiiiniiiiiiiie e week of May 27+, 2019

e Progress report on base model development

Assessment Milestone ITT Webinar...........oovvviiiiiiiiiiiiiiiieeeeeieeeeee e week of June24+, 2019



e Review base model alternatives and recommend a base model approach and configuration
e Recommend sensitivities and uncertainty evaluations

e Recommend projection approaches and configuration

Assessment Milestone IV webinar ...........ooococviiiiiiiiiiiiiiiiiiieneeeiecceee e week of July 15+, 2019
e Review sensitivities and uncertainty evaluations
e Review projection results

e Review Assessment report and responses to ToRs

Assessment Report Draft to panel for review..........coovviiiiiiiiiiiiiiiiiiiiie e, August 26,2019
AW working paper submission deadling ..........cc.ccceeeriiiiiiiniiiiniii e August 30,2019
AW report comments due to analysts ........oveeuiiiiiiieiiiiiiiiiiieeee et September 6, 2019
Final Assessment Report to SEDAR staff..........cccccoiiiiiiiiiiiiiiis September 20, 2019
RW Working Paper SUDMISSION .......cceiiiiiiiiiiiiiiiieee ittt e eeiiieeee e e e September 23, 2019
Final AW Report diStribution...........cooccueeiimiiiiiiiiiiieiieee e September 23, 2019
Pre-RW Conference Call (Analytical team, RW Chair)........................ week of September 23+, 2019
RW Panel Introductory Conference Call (RW Panel, Chair)................ week of September30~, 2019
Review Workshop: (St. Petersburg, FL) October 8-10, 2019
Draft Review Reports due to Chair........c..oovviiiiiiiiiiiiiiiiiiiiiieee et October 25, 2019
Review Workshop Addenda/Revision Reports due to Chair and SEDAR ............. October 25, 2019
Review Workshop Reports due to SEDAR Staff ..........cccccoviiiiiiniiiinie November 1, 2019

Complete Assessment Report Submitted to Councils/SERO/SEFSC................... November 5, 2019



