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1. Introduction

1.1. Documents

Agenda
Attachment 1. May 2018 Meeting Summary

1.2. Action

¢ Introductions
e Review and Approve Agenda
e Approve May 2018 Meeting Summary

2. SEDAR Projects Status Reports

2.1. Documents
Attachment 2. Projects Report Fall 2018

2.2. Summary

The projects report (Attachment 2) provides a summary of current and recently completed
SEDAR assessment projects. Approved current and future projects and timing is shown in
Table 1 at the end of this document.

e Cobia: The stock ID process concluded, resulting in a recommendation to continue
with the existing stock boundaries.

e 2018 projects: Following the Spring 2018 Steering Committee meeting, the SEFSC
provided updated data deliveries for 2018 projects including the MRIP revisions.

e Scamp Research Track: The Scamp scope of work and preliminary schedule will be
reviewed by the SAFMC-GMFMC workgroup on Friday, September 2018. Schedules
and TORs would then need to go through the Cooperator review and approval process
in late 2018.

2018 Project Type and Data Delivery Summary
(1. For Steering Committee information ONLY. Approved project schedules provide
detailed data delivery deadlines which will vary from the general summary here.)

Project Cooperator Type Final Data Delivery!

HMS Gulf Blacktip Shark HMS Update 06-Apr-18
SEDAR 57 Caribbean Spiny Lobster CFMC Benchmark 01-Jun-18
SEDAR 58 — Atlantic Cobia SAFMC/ASMFC Benchmark 25-Jan-19
SEDAR 59 — SA Greater Amberjack SAFMC Standard 02-Nov-18
SEDAR 60 — SA Red Porgy SAFMC Standard 30-Nov-18
SEDAR 61 — Gulf Red Grouper GMFMC Standard 17-Aug-18
SEDAR 62 — Gulf Gray Triggerfish GMFMC Standard 14-Dec-18
GSMFC Menhaden GSMFC Review NA

SEDAR 64 — SE Yellowtail Snapper SAFMC/GMFMC Benchmark 29-Mar-19
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2.3. ACTION

e Provide guidance on projects as required.

3. Assessment Schedule Review

3.1. Documents
Attachment 3. SEDAR Projects List

3.2. Summary

2019: As a result of delays due to the MRIP revision assessments and including the revised
MRIP data in 2018 assessments, 2018 projects will extend into 2019. Preliminary scheduling
for projects beginning later in 2019 will be discussed with the SEFSC on September 24, after
the Steering Committee meeting concludes.

2020 projects: As discussed at the Spring 2018 meeting, the current data workload for 2020
projects exceeds the SEFSC’s anticipated data delivery capabilities. Cooperators were
requested to provide the SEFSC Terms of Reference for 2020 projects prior to the Spring
2019 Steering Committee meeting. This will allow the SEFSC to estimate the data workload
for planned projects, so that they can be finalized at the meeting.

After further consideration of the SEDAR planning process, SEDAR staff recommends
providing a “Scope of Work™ to define the nature of the desired assessment, highlight changes
or new data to be considered, rather than actual Terms of Reference. This will avoid the need
to develop terms of reference 2 years in advance, or for projects that may be pushed back. It
may also help reduce confusion, given that “Terms of Reference” is an existing phrase with
accepted planning timelines and expectations.

2019 Projects Summary

Project Cooperator Type
Scamp GOM + SA Res Track
Snowy Grouper SAFMC Update
Tilefish SAFMC Standard
Vermilion Snapper GMFMC Standard
Cobia GMFMC Update
Atlantic Blacktip Shark HMS Benchmark
King Mackerel GOM+SA Update
3.3. Action

e Consider changing the information requested to assist in planning data needs
to a “Scope of Work”, rather than the “terms of reference”

e Agree to a timeline for providing project information to SEFSC for the Spring
2019 meeting.

e Consider clarifying future priorities, 2021 and beyond.
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4. Other Business

5. Next Meeting

The Committee is asked to make a recommendation for the next meeting.

Based on prior plans, an in-person meeting in late April or early May 2019 is recommended.

6. Adjourn



SEDAR Schedule : As approved, May 2018
NOTE: PROJECT TIMING SHOWN HERE IS APPROXIMATE AND USED TO ILLUSTRATE THE GENERAL TIMING
AND ORDERING OF PROJECTS FOR STEERING COMMITTEE ADVANCE WORKLOAD PLANNING PURPOSES ONLY.
PROJECT STARTING AND ENDING DATES WILL BE DETERMINED THROUGH APPROVED PROJECT SCHEDULES
AND MAY DEVIATE FROM WHAT IS SUGGESTED IN THIS TABLE.

SEDAR SCHEDULE OVERVIEW - May 2018 Steering Committee Results
South Atlantic Team Gulf/Caribbean Team HMS Team ASMFC
YEAR ! FL FWCC GSMEC Extra WS:)EE:]F;F)
QTR 1 2 3 4 1 2 3 4 5 1 2
1 Cobia BSB VS RS GraySna RS Gom Sandbar Gulf
2018 2 STKID p Blktip U Hogfish |  Gulf
Menhaden
FINAL 3 MRIP MRIP Review
4 Revise' | COBIA B _ Spiny
Red Pr Red Grp | Gray Tri ise?
1 TY17 GAJ Std gy P v Trig| Revise Lobster
Std Std Std YTS ATL
2019 2 Atl Blktip
: Bench | Menhaden
Final 3 Scamp s ilefish 3 Bench Review King U
in
4 RT? nowy | tilefish [Scamp RT) /g g Cobia U &
1 Grpu std
Queen Trig
2020 2 GAJ OA PR-SEX
Prelim 3 S oA <h s oA
cam spanis cam)
4 P P gag OA P RedSnp Lane@PR,
OA gag OA
1 RS RT+OA RT + OA RS Queen ot
- utton
2021 2 Gray Trigger RT, Red |Gray Trigger, Gray SNaP@PR, | | mmerheads - RT
. Snapper, Hogfish, Red Redtail Bench
Prelim 3 Grouper & Black Sea Grouper, Lane, Red PF@STX,
4 Bass OA Drum. Data Poor” YTS@sTX
2022 White Grunt (Benchmark) Future = Data poor
1. South Atlantic MRIP Revision stocks: Red Grouper, Blueline Tilefish, Black Sea Bass, Vermilion Snapper
2. Gulf of Mexico MRIP Revision stocks: Greater Amberjack, Gag, Vermilion Snapper, Spanish Mackerel, Red Snapper
3. Scamp Research Track includes Gulf and South Altantic. Yellowmouth grouper will also be evaluted due to species identification concerns.
4. Gulf Data Poor Il: Queen, Blackfin, Cubera, and Silk Snapper; Warsaw and Yellowfin Grouper; Banded Rudderfish
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