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- Research Track & Operational Assessments are SEDAR activities.

- Interim Analyses are between the SEFSC and Council. 

- Operational Assessments will be similar to the current update 
or standard processes.

- Clear and detailed TORs are required for OAs by Feb. each year. 

- Councils should build in ‘reserve capacity’ in SEDAR schedule 

- Address emergencies, unforeseen concerns



 COBIA: The Stock ID process was expensive and time 
consuming. 

 Improve efficiency and reduce scope

 SCAMP: will be the first Research Track assessment. 

 KING MACKEREL: will be an update in 2019 (no new data sets) 



UPDATE vs STANDARD: Standard requires more effort; both will 
be replaced by the Operational Assessment. 

MRIP REVISION ASSESSMENTS: Will be completed once the 
revised data are available.  

Council will negotiate directly with SEFSC to determine 
delivery schedules and presentations. 

Expected to be available for SSC review in October 2018. 



SEDAR Project #
Original 

Data 
Delivery

REVISED
MRIP Fully 

Calibrated Data 
Delivery

Estimated 
Completion 

Date*

61: GoM Red 
Grouper

6/1/2018 9/21/2018 4/1/2019

62: GoM Gray 
Triggerfish

7/13/2018 11/16/2018 6/2019

MRIP REVISED DATA: Delays in MRIP revised data 
require a revised data delivery schedule for the 
assessments below:



 PLANNING APPROACH: The SEFSC noted data processing 
limitations: 

 34 weeks of processing time are available across all projects 
on the SEDAR schedule. 

 Benchmark assessments require 6 weeks.

 Research Track and Standard assessments require 5 weeks.

 Update assessments require 3 weeks.

 Operational assessments will require 3-5 weeks, depending 
on the changes desired.



 The 2020 preliminary assessment plan requires 59 weeks.

 Must adjust the schedule by the Spring 2019 meeting. 

 Operational Assessments need scope and TORs developed 3 
months prior to Spring 2019

 SEFSC is automating data processing and hiring additional 
staff. 

 Capabilities will be detailed at the Spring 2019 meeting. 



?


