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Completed Projects, September 2018 — April 2019

1 project assessing 1 stock

SEDAR 63 Gulf of Mexico Menhaden, Review
SEDAR Contact: Julie Neer

Summary: The Gulf of Mexico Menhaden Review Workshop was held November
6-7,2018 in New Orleans, LA. The final Stock Assessment Report was released
December 2018.

Projects in Progress

10 projects addressing 10 stocks

2019 Federal Government Shutdown Impacts

The summary information listed under each project indicates the original project plan,
prior to the shutdown. There is an additional entry that details how this original plan was
modified to address shutdown impacts. Providing both allows the Committee to easily
see how the shutdown affected each assessment.

SAFMC SSC MRIP Concerns Impacts

The SAFMC SSC raised concerns about the current MRIP data and its usage in ongoing
assessments. The SAFMC has supported an SSC request to hold a workshop dedicated to
addressing MRIP concerns and determining how to move ahead in using MRIP data for
assessments and management recommendations for unassessed stocks. SAFMC
assessments of Red Porgy, Greater Amberjack, and Tilefish are currently on hold until
these issues are resolved.

SEDAR 57: Caribbean Spiny Lobster, Benchmark
SEDAR Contact: Julie Neer

Summary: The Terms of Reference and Project Schedule for this assessment
were originally approved in July 2017, with the Data Workshop scheduled for
January 23-25, 2018 in San Juan, Puerto Rico. Unfortunately, the damage from
the hurricanes in September 2017 required that the assessment be put on hold
until conditions improved. The updated Project schedule included a Data
Workshop June 20-22, 2018 in San Juan, Puerto Rico; Assessment webinars
September - November 2018; and the Review Workshop in Miami, FL January 29-
31, 2019. The assessment should be completed March 2019.

SHUTDOWN IMPACTS



SEDAR Steer May 2019 Attachment 2
The Caribbean spiny lobster Review Workshop had to be postponed due to the shutdown.
Due to issues regarding hotel and participant availability, the Review Workshop was
postponed several months. The RW will be held July 9-11, 2019, with the completed
SAR available to the Cooperator in August 2019.

SEDAR 58 Atlantic Cobia, Benchmark
SEDAR Contact: Kathleen Howington

Summary: Atlantic Cobia was originally scheduled as a Research Track assessment.
However, at their May 2017 meeting, the SEDAR Steering Committee recommended
conducting cobia as a Benchmark assessment, including a Stock ID evaluation based
on the process developed by the Steering Committee in September 2016. Cooperators
made workshop appointments for the Stock ID process in December 2018. The Stock
ID Workshop was held April 10-12, 2018; the Stock 1D Review Workshop was held
June 5-7, 2018; the Joint Cooperator Technical Review was held July 30, 2018 via
webinar; and the Science and Management Leadership Call was canceled due to
guidance from the SEDAR Steering Committee which indicated this call was not
necessary if there was not a change in the stock boundary. The final Cobia Stock ID
Process Compiled Report was distributed August 17, 2018.

The ASMFC and SAFMC approved the assessment ToRs and schedule in May and June
2018, respectively. Appointments were made by both Cooperators in June 2018. The
terminal year of the assessment is 2017. The schedule has been delayed approximately
six weeks to allow for inclusion of the fully calibrated MRIP data.

SHUTDOWN IMPACTS

The Cobia Data Workshop was held April 1 -5, 2019. The rest of the schedule was
updated to have the review workshop scheduled for November 19-21, 2019 with the
completed SAR available to the Cooperators in January 2020.

SEDAR 59 South Atlantic Greater Amberjack, Standard
SEDAR Contact: Kathleen Howington

Summary: A standard assessment was requested to allow consideration of video and
headboat at-sea indices, to reconsider the use of age and length composition data, and
to incorporate the latest BAM model configurations and updates to data calculation
methodologies. The terminal year of the assessment was 2016, but due to delays in the
fully calibrated MRIP data for use in assessments, the terminal year was advanced to
2017. The Council made appointments and approved the schedule and terms of
reference in December 2017. A Data Scoping webinar was held on March 30, 2018.
The original schedule included a data deadline for updated data of May 25, 2018; a
series of Assessment webinars from June — October 2018; and was scheduled to be
complete in December 2018, and review by the SSC in Spring 2019.

On the Data Scoping webinar, there was discussion on the availability and inclusion of
the fully calibrated MRIP estimates into SEDAR 59. Further discussions noted that
availability of the fully calibrated MRIP data would affect all 2018 SEDAR Projects. The
SEDAR 59 schedule was delayed allowing for the including fully calibrated MRIP data
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and advancing the terminal year. The original schedule included an updated data deadline
of November 2, 2018 and a series of Assessment webinars from December 2018 — March
2019, and completion in mid-May 2019.

SHUTDOWN IMPACTS

The Greater Amberjack assessment will be pushed back a few months, to a completion
date in late June. This will still allow the assessment to be considered by the SAFMC
SSC in October 2019 and will therefore not result in any changes to the Council’s timing
of actions.

This project is on hold, pending SAFMC SSC workshop.

SEDAR 60 South Atlantic Red Porgy, Standard
SEDAR Contact: Kathleen Howington

Summary: A standard assessment was requested to allow consideration of new video
index data, reconsider the use of age and length composition data, and to incorporate
the latest BAM model configurations and updates to data calculation methodologies.
The terminal year of the assessment is 2017. The Council made appointments and
approved the schedule and terms of reference in December 2017. The original
schedule included an updated data deadline of August 10, 2018; a series of webinars
from June 2018 — January 2019; and was scheduled to be complete in March 2019.

To allow for inclusion of the fully calibrated MRIP data, the SEDAR 60 schedule was
delayed. The revised schedule included a Data Scoping webinar which was held June
29, 2018; an in-person workshop planned for February 5-7, 2019 in the Beaufort, NC
area; and a series of webinars from January — April 2019. The assessment was
scheduled to be complete in June 20109.

SHUTDOWN IMPACTS

Based on the planning group recommendation to cancel the in-person workshop, the Red
Porgy assessment would be pushed back a few months, to a completion date in late
August. Completing the assessment by late August will allow the assessment to be
considered by the SAFMC SSC in October 2019 and will therefore not result in any
changes to the Council’s timing of actions. However, due to concerns raised subsequently
by the SAFMC regarding the MRIP estimates, the Council rejected eliminating the in-
person workshop.

This project is on hold, pending SAFMC SSC workshop.

SEDAR 61 Gulf of Mexico Red Grouper, Standard
SEDAR Contact: Julie Neer

Summary: An assessment following a Standard approach is underway for Gulf of
Mexico red grouper, last assessed as a benchmark in SEDAR 42. The terminal
year of this assessment was 2016, but due to delays in the fully calibrated MRIP
data for use in assessment, the terminal year was advanced to 2017. The Terms
of Reference and Project Schedule for this assessment were approved in
December 2017. The Data deadline was pushed back until 17 August, 2018 and an
in-person workshop has been scheduled for September 11-13, 2018 in St.



SEDAR Steer May 2019 Attachment 2
Petersburg, FL. Assessment webinars are scheduled for November 2018 through
April 2019, and the assessment should be completed June 2019.

SHUTDOWN IMPACTS

The red grouper assessment was minimally impacted by the shutdown, missing only one
assessment webinar in January 2019. Given that, the assessment will now be available to
the Cooperator in July 2019.

SEDAR 62 Gulf of Mexico Gray Triggerfish, Standard
SEDAR Contact: Julie Neer

Summary: An assessment following a Standard approach is underway for Gulf of
Mexico gray triggerfish, last assessed as a Standard in SEDAR 43. The terminal
year of this assessment was 2016, but due to delays in the fully calibrated MRIP
data for use in assessment, the terminal year was advanced to 2017. The Terms
of Reference and Project Schedule for this assessment were approved in January
2018. The Data deadline for updated data was scheduled for July 13,2018 and an
in-person workshop has been scheduled for October 16-18, 2018 in Miami, FL but
both scheduled items were postponed due to the MRIP calibration adjustments
required by the SEFSC. The new deadline for the unprocessed data is September
21st, 2019, and the final data is due December 14th, 2019. The in-person
workshop has been rescheduled to March 19-21. 2019 in Miami, Florida.
Assessment webinars are now scheduled for April - June 2019, and the
assessment should be completed August 2019.

SHUTDOWN IMPACTS

The Gray Triggerfish assessment will be pushed back approximately 2 months. Due to
hotel availability, the In-person Workshop will now be held May 20-22, 2019.
Assessment webinars will be held June-September 2019, with the completed SAR
available to the Cooperator in October 2019.

SEDAR 64: Southeastern US Yellowtail Snapper, Benchmark
SEDAR Contact: Julie Neer

Summary: The State of Florida is taking the lead on the assessment of Southeastern US
Yellowtail Snapper. SEDAR Staff worked with FWRI to produce a Project Schedule and
Terms of Reference, which were approved by both Councils in June 2018. The Project
Schedule has the assessment getting underway late 2018, with a raw data deadline in
December 2018. The terminal year of data is 2017. The Data Workshop scheduled for
February 25-27, 2019 was postponed due to the shutdown. The assessment was originally
scheduled for completion in October 2019.

SHUTDOWN IMPACTS

The Yellowtail Snapper assessment will be pushed back approximately 4 months. Due to
hotel availability, the Data Workshop will be held June 25-27, 2019. The Review
Workshop is now scheduled for February 25-27, 2020, with the completed SAR available
to the Cooperators in March 2020.




SEDAR Steer May 2019 Attachment 2

SEDAR 65 HMS Atlantic Blacktip Shark, Benchmark
SEDAR Contact: Julie Neer

Summary: The benchmark assessment of Atlantic blacktip shark is just getting
underway. The Project schedule and Terms of Reference were approved in April
2019. Participants are in the process of being appointed. Several Data Webinars
will be held between May and September 2019. The Data Workshop is scheduled to
be held October 29-November 1, 2019 in Charleston, SC. Assessment webinars will
be held between March and June 2020, with a Review Workshop scheduled for
November 3-5, 2020 in Panama City, Florida.

SEDAR 67 Gulf of Mexico Vermilion Snapper, Standard
SEDAR Contact: Julie Neer

Summary: An assessment following a Standard approach is underway for Gulf of
Mexico vermilion snapper, last assessed as a Standard in SEDAR 45. The terminal
year of this assessment is 2017. The Terms of Reference and Project Schedule for
this assessment were approved in January 2019. A data scoping call will beheld
in late April 2019. An in-person workshop is scheduled for November 13-15,
2019 in Miami, FL. Assessment webinars are scheduled for December 2019
through January 2020, and the assessment should be completed March 2020.

SEDAR 68: Gulf of Mexico and South Atlantic Scamp, Research Track (1 or 2 stocks)
SEDAR Contact: Julie A Neer

Summary: A Scamp Research Track assessment was preliminarily scheduled to start
the first quarter of 2018. At their May 2017 meeting, the SEDAR Steering Committee
delayed the start of the Scamp Research Track assessment until 2019 due to the
Research Track process not being adequately described. A planning team met via
webinar October 10, 2018 to develop a project milestone schedule and Terms of
Reference (ToR). A Joint SAFMC and GMFMC SSC Sub-Panel is scheduled to meet
via webinar on November 27, 2018 to review the draft ToRs and schedule which will
them be provided for review and approval by the Gulf and South Atlantic Councils.

SHUTDOWN IMPACTS

The Scamp Research Track will be delayed significantly as a result of the shutdown.
SEDAR and SEFSC staff agreed that completing the other ongoing projects were a
higher priority in the recovery effort. The Scamp planning group met in late February to
update the project plan. Some of the milestones preliminarily agreed to include an aging
workshop in early August 2019 and stock ID webinars in August and September 2019.
Currently, the Data Workshop will be held in March 2020, with assessment webinars
between July and October 2020. The Review Workshop is tentatively scheduled for
March 2021, with an operational assessment in late 2021, but that will depend on the
progress of the assessment.
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SEDAR 38 Gulf of Mexico and South Atlantic King Mackerel, Update

SEDAR Contact: Julie Neer

Summary: The Gulf of Mexico and South Atlantic King Mackerel Update
assessments are underway. TORs were approved by the GMFMC in January 2019,
and by the SAFMC in March 2019.

SHUTDOWN IMPACTS

The King Mackerel assessment will be pushed back to a completion date in March
2020.

Upcoming Projects — Planning Underway

4 projects addressing 4 stocks

SEDAR 69 ASMFC Atlantic Menhaden, Review
SEDAR Contact: Kathleen Howington

Summary: The Atlantic Menhaden review workshop is scheduled for November 4-
8th, 2019. The terminal year for the assessment is 2017. The completion date of the
assessment is December 2019.

SEDAR 28 Gulf of Mexico Cobia, Update
SEDAR Contact: Julie Neer

Summary: The Gulf of Mexico Update assessment of cobia is in the planning stages.
TORs were approved by the GMFMC in January 2019. The completion date is
scheduled for April 2020.

SEDAR 66 South Atlantic Tilefish, Standard
SEDAR Contact: Kathleen Howington

Summary: The South Atlantic Tilefish standard assessment is in the planning
stages. The TORs were approved by SAFMC in December 2017. The terminal year
for data is 2018. The completion date is April, 2020.

This project is on hold, pending SAFMC SSC workshop.

SEDAR 36 South Atlantic Snowy Grouper, Update
SEDAR Contact: Kathleen Howington

Summary: The South Atlantic snowy Grouper update assessment is in the planning
stages. The TORs were approved by the SAFMC in December 2018. The terminal
year for data is 2018. The completion date is April 2020.

This project is on hold, pending SAFMC SSC workshop.
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2020 SAFMC SEDAR Operational Assessment Scope of Work
Spanish Mackerel

Model and Additional Data Years
e Update the Atlantic Spanish Mackerel SEDAR 28 BAM model, terminal year
2011. (This will add 7-8 years of new data, depending on the chosen terminal
year.)
e Apply the current BAM configuration incorporating approved improvements
developed since SEDAR 28
Data updates
e Update growth and reproductive models if additional samples are available for
fish below 275 mm
e If available, include any improved information on steepness for similar pelagic
species.
e Consider a sensitivity run to evaluate the impacts of the revised MRIP data.
Process
e Convene a panel of several SSC representatives to meet via webinar, as needed to
review model development and provide guidance.
e Given the lack of specific assessment issues noted through reviews by both the
SSC and the RW, this should be a straight forward OA that operates similar to a
current update assessment.

Gag
Model and Additional Data Years
e Update the South Atlantic Gag update assessment from 2014, terminal year 2012,
(This will add 6-7 years of new data, depending on the chosen terminal year.)
e Apply the current BAM configuration incorporating approved improvements
developed since the 2014 update.
e Evaluate whether the model is able to reliably estimate steepness at this time.
Data updates
e Consider including the SERFS video index to address the need for additional
fishery independent information.
e Evaluate how the species identification issues raised during the prior Black
Grouper assessment attempt affect Gag.
e Consider a sensitivity run to evaluate the impacts of the revised MRIP data.
Process
e Convene a panel of several SSC representatives to meet via webinar, as needed to
review model development and provide guidance.
e Based on the SSC suggestions that the next assessment should be a standard and
should evaluate the fixed steepness assumption and consider including the video
index, this project will likely resemble a current standard assessment.



SEDAR Steer May 2019 Attachment 2

SEDAR XX: Gulf of Mexico Gag Grouper
Operational Assessment DRAFT Terms of Reference
3 October 2018

Update the approved SEDAR 33 Update Gulf of Mexico gag grouper base model with data
through 2019.

Document any changes or corrections made to model and input datasets and provide updated

input data tables.

o Re-evaluate the potential effects of red tide on gag, with consideration of past red tide events
through 2018.

e Document changes in MRIP data, both pre- and post-recalibration, in terms of the magnitude
of changes to catch and effort.

Update model parameter estimates and their variances, model uncertainties, estimates of stock
status and management benchmarks, and provide the probability of overfishing occurring at
specified future harvest and exploitation levels. Provide commercial and recreational landings
and discards in pounds and numbers.

e Examine spawning stock biomass with respect to females only, and males and females
combined, as the data allow.

e Use the following status determination criteria (SDC) adopted in Amendment 30B:

0 MSY proxy = yield at Fmax

0 MSST = 0.5*Bmax

0 MFMT = Fmax

o Ifdifferent SDC ae recommended, provide outputs for both the current and
recommended SDC.

e Unless otherwise recommended, use the geometric mean of the previous three years’ fishing
mortality to determine Fcurent. If an alternative approach is recommended, provide
justification and outputs for the current and alternative approach.

e Provide yield streams for the overfishing limit and acceptable biological catch in pounds:

o Annually for five years
0 Under a “constant catch” scenario for both three and five years
o For the equilibrium yield at Fmsy, when estimable

Develop a stock assessment report to address these TORS and fully document the input data and
results of the stock assessment and the comparison model.
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SEDAR XX: Gulf of Mexico Greater Amberjack
Operational Assessment DRAFT Terms of Reference
3 October 2018

Update the approved SEDAR 33 Update Gulf of Mexico greater amberjack base model with data
through 2017.

Document any changes or corrections made to model and input datasets and provide updated
input data tables. Document changes in MRIP data, both pre- and post-recalibration, in terms of
the magnitude of changes to catch and effort.

Update model parameter estimates and their variances, model uncertainties, estimates of stock
status and management benchmarks, and provide the probability of overfishing occurring at
specified future harvest and exploitation levels. Provide commercial and recreational landings
and discards in pounds and numbers.

e Use the following status determination criteria (SDC):

0 MSY proxy = yield at Fspr 30% O Frenuitd (if overfished)

0 MSST = 0.5*Bspr30%

0 MFMT = Fspr30% Or Frebuild (if overfished)

o Ifdifferent SDC ae recommended, provide outputs for both the current and
recommended SDC.

e Unless otherwise recommended, use the geometric mean of the previous three years’ fishing
mortality to determine Fcurent. If an alternative approach is recommended, provide
justification and outputs for the current and alternative approach.

e Provide yield streams for the overfishing limit and acceptable biological catch in pounds:

o Annually for five years
0 Under a “constant catch” scenario for both three and five years
o0 For the equilibrium yield at Fusy, when estimable

Develop a secondary model, such as a surplus production model (e.g., Just Another Bayesian
Biomass Assessment model [Winker et al. 2018]) to perform a side-by-side comparison with the
proposed base model from Stock Synthesis.

Develop a stock assessment report to address these TORS and fully document the input data and
results of the stock assessment and the comparison model.
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